DEPARTMENT OF THE NAVY

NAVAL SUPPORT ACTIVITY ATHENS
1425 PRINCE AVENUE
ATHENS, GEORGIA 30606

IN REPLY REFER TO

2300
Ser N00/0339
20 Oct 10

From: Commanding Officer, Naval Support Activity Athens
To: Naval Support Activity Athens Tenant Commands and Activities

Subj: NOTIFICATION OF NAVAL SUPPORT ACTIVITY ATHENS (NSAA) TARGET CLOSURE DATE

1. NSAA has been identified to close under Base Realignment and Closure (BRAC) action of 2005. The Secretary of Defense approved the closure plan with a target date of 31 March 2011. All NSAA departments, tenant commands and activities will close and/or depart the installation prior to 31 March 2011, when installation property will be transferred to the University of Georgia (UGA)/Medical College of Georgia (MCG) through Public Conveyance.

2. Future use of NSAA property has been determined by a Local Reutilization Authority (LRA), an organization of various state and local interests established for, and recognized by, the Office of Economic Adjustment for that specific purpose.

3. Below is the planned turnover of property/facilities by NSAA departments, tenant commands and activities:

ORGANIZATION	CLOSURE TO CUSTOMERS m/d/y	BLDG.FACILITY CLOSURE OR SECURE to NSA
SCOTT HALL FOOD SER.	6/1/10	12/30/10
SC MUSEUM	6/1/10	9/30/10
HOUSING Part 2	6/30/10	1/15/11
GAS STATION	7/31/10	7/31/10
MARDET	8/30/10	9/30/10
MWR POOL	9/26/10	10/1/10
MWR ITT	9/30/10	9/30/10
NSCF	9/30/10	12/31/10
NSCS RUSSELL HALL	10/30/10	11/30/10
GEORGE HALL	10/30/10	11/25/10
POUND HALL	10/30/10	11/15/10
M W R FITNESS CENTER	10/30/10	11/15/10
MWR ADMIN	10/30/10	12/15/10
CHAPEL	10/30/10	11/15/10
NGIS WH	10/30/10	11/15/10

NGIS BH	10/30/10	11/15/10
WINNIE DAVIS HALL	11/1/10	11/15/10
RHODES HALL NSCS	11/1/10	11/30/10
EXECUTIVE EDUCATION	11/8/10	11/15/10
CHILD DEVELOPMENT CENTER	12/10/10	1/31/11
NAVY CREDIT UNION	12/31/10	1/31/11
GAARNG	12/31/10	1/31/11
MEDICAL	1/8/11	3/1/11
NAVY EXCHANGE	1/8/11	1/31/11
DECA	1/8/11	2/25/11
PSD	1/8/11	1/31/11
SECURITY	3/1/11	3/1/11*TBA
PUBLIC WORKS	3/15/11	3/15/11
MILLER HALL CSS	Closed	6/1/09
HOUSING Part 1	Closed	10/30/09
QUARTERS A	6/30/10	Turned over
QUARTERS B	TBA	2/1/11
Revised 7/1/2010 mfu		

* All United States Navy property will be transfer to UGA/MCG no later than 31 March 2011.

4. NSAA will cease/curtail support functions as the 31 March 2011 target closure date approaches. Municipal and utility services will transfer to "other ownership." NSAA departments, tenant commands and activities are responsible for proper transfer or proper disposal of "legacy" Information Technology equipment. NSAA BRAC Program Managers will provide additional guidance via separate correspondence regarding Navy Marine Corps Intranet (NMCI) Information Technology equipment.

5. Points of contact regarding this matter are Mr. Dennis Higgins at (706)354-7399 or dennis.higgins@navy.mil and Mr. Mike Ulmer at (706) 354-7398 or michael.ulmer.ctr@navy.mil.

J. D. DAVIS